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Monthly Report Template for COMPETE Grantees 

 
Grantee: Farm Concern International, FCI  Report for the month of: August 2011 

 
Overview 

 
The CVS project being implemented by Farm concern International (FCI) supported by USAID COMPETE 
has continued undertaking various activities and achieving critical milestones aimed at enhancing post 
harvest management and storage of assorted grains within the target sites in Meru, Eastern Kenya and 
Jinja, Eastern Uganda. The month of August recorded significant achievements in rolling out various 
technologies aimed at providing diversified solutions for post harvest handling both at the communal 
and household levels to enable the farmers reduce post harvest losses and also increase the duration 
of storage period.  
The knowledge and skills gained during the Training of Trainers (ToTs) conducted in partnership with 

the Ministry of Agriculture, Plant Protection Services Division were extensively applied in capacity 
building of the CoTeFs, CV leaders and CV farmers through practical trainings by the CVS staffs. 
Commercial Village farmers’ capacity has continued being enhanced on key aspects including post 
harvest handling and storage, business skills, marketing,  record keeping, saving and financial 
management.  
Further, Commercial Village farmers have continued appreciating benefits accruing from enhanced 
post harvest management and storage including increased incomes due to high prices as a result of 
storing grain and selling at a higher price at a later period as well as reduced post harvest losses. The 
current harvest season is underway though productivity and yields were highly affected by inadequate 
rainfall.  

 
Project Progress Table 

 
Tigania East 

 

Activities Deliverables Activity Status  
 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores 
established 

 6 household stores were established. 

 2 additional transitional stores were 
established; Kaguata Commercial Village and 
Konju commercial village 

 A total of 4 transitional stores and 6 model 
household stores established in Tigania East. 

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial 
Village sub-committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 3 training workshops were conducted as follows;  
a. Kaguata commercial village attended by 

42 farmers 
b. Marega commercial village attended by 

40 farmers 
c. Amatu commercial village attended by 

10 CV leaders 

 Farmers were trained on group dynamics 
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10. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer 

seller business forums to  
 Negotiation on trade 

parameters between 
commercial village farmers 
and key identified buyers 

Key buyers 
identified and 
linked to 
commercial 
villages  

 2 additional buyers have been linked and 
negotiations underway on produce bulked 

 Selling period is estimated to intensify in the 
month of October. 

  One buyer seller business  forum  for three CV’s 
held in the month of August  attended by 40 
marketing committee leaders and CV leaders 

 

11. Link input suppliers with 
commercial village producers  
 Hold field days 
 Collective sourcing for 

inputs  

Number of input 
suppliers linkages 

 Farmers were mobilized for common input 
purchasing. 

 3 commercial villages linked with input 
suppliers; 

a. Taai Agro dealers limited. 
b. NCPB 

 Input (certified seed) worth Kshs. 183,810 has 
been purchase during the month by commercial 
villages through collective input sourcing 
 

12. Grow awareness on 
storage infrastructures 
services provided by FCI and 
COMPETE and benefits of 
utilizing this infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Number of 
attendants 

 2 forums were held with the MOA officials, DAO 
Tigania East and DAO of Tigania Central, to 
discuss on the project targets  

 A courtesy call was done to the provincial 
administration, DC of Tigania East, where the 
CVS project brief and update was shared. 

 

13. Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, sorting 

and quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, 
receipts, delivery 
notes   

 About 18,000 Kilo grams (Kgs) of produce was 
carried forward from the month of July in 3 
transitional stores within Tigania East. 

 Approximately 3,790 Kgs of produce have been 
bulked in the transitional stores this month 

 A total of 21,790 Kgs stored in the transitional 
stores for speculation on pricing. 

 CVs & CPGs record keeping skills are being 
enhanced both at individual farmer level and at 
the collective transitional stores level 

 
 
 
Imenti South 
 

Activities Deliverables Activity Status  
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7. Develop training materials 
for  trainers, farmers and 
buyers 

 Commercial village 
training materials 

Training modules   Developed simple training materials on 
Formation and management of consumer 
producer groups, identifying Market 
opportunities and importance of Buyer-seller 

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial 
Village sub-committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 Trained 172 farmers from five CVs. The 
following is the breakdown of the figure.  

 Imani cpg-36 farmers(Male 23& Female 13) 

 Marketing committees(17 male &13 females) 

 Muguru cpg-51(15 male &36 female) 

 Ndamene cpg (55 farmers) 

  

 The following farmers were trained on EAC 
simplified grain standards. 

 Imani cpg-36 farmers(Male 23& Female 13) 

 Marketing committees(17 male &13 females) 

 Muguru cpg-51(15 male &36 female) 

 Ndamene cpg.(55 farmers) 
 

10. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer 

seller business forums to  
 Negotiation on trade 

parameters between 
commercial village farmers 
and key identified buyers 

Key buyers 
identified and 
linked to 
commercial 
villages  

 One buyer seller forum held at Kanyakine Hall. 

 Marketing committee members negotiated with 
Stella         Karimi (Trader) on Trade 
parameters. 

 Mweru CV committee Members negotiations 
with trader over the amount stored. 

12. Grow awareness on 
storage infrastructures 
services provided by FCI and 
COMPETE and benefits of 
utilizing this infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Number of 
attendants 

 Awareness on storage infrastructures provided 
by FCI & COMPETE to over 170 farmers during 
the Month. The breakdown of the figure is as 
follows 

 Imani cpg-36 farmers(Male 23& Female 13) 

 Marketing committees(17 male &13 females) 

 Muguru cpg-51(15 male &36 female) 

 Ndamene cpg. 

13. Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, sorting 

and quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 

 Five CPGs from Mweru CV are currently bulking 
Green grams, Maize, Cowpeas and Sorghum. 
55 bags (90 kgs) are already bulked in the 
commercial village Transitional store. This is an 
increase of 20 bags from last month’s figure. 

 Trained 12 CoTefs on transitional store 
management and record keeping. 
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 Training on village stores 
management  

invoices, 
receipts, delivery 
notes   

 
 
 
Tharaka 
 
 

Activities Deliverables Activity Status  
 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores 
established 

 10 Household stores upgraded to demonstrate to 
farmers on how to enhance quality of the grain 
stored 

 1 transitional store established in Tunyai with a 
capacity of 250 bags 

 Bulking ongoing targeting Tunyai and Wamiuka 
CV 

  Replica of transitional stores to be done in 
Gatunga and Marimanti 

 A signage already  in place to show the location 
of the transitional store 

2. Procurement of drying / 
quality control equipment 
and hermetic cocoons 

 

Sieves, sampling 
spears and stores 
handling gears 

 2 Sieves constructed to help in quality check 

 Food handling gears-gum boots, aprons, overalls 
already in place for the transitional store 

 A weighing machine introduced to check on the 
actual quantities of produce stored 

 A Metal silo introduced to Wamiuka CV to 
demonstrate alternative storage techniques 

 Traditional cribs and store are being explored as 
the other methods of grain storage 

3. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial 
Village sub-committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 

 Training conducted to enlighten farmers on 
marketing and post harvest management in 
Mucore Mutethia CPG(23 farmers trained) 

 3 CVFs engaged to check on the quality of the 
produce for storage i.e. advise farmers on the 
correct moisture content and dusting 

 Meeting with Remuki group to train on post 
harvest handling in sorghum(13 farmers trained) 
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4.Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, sorting 

and quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, 
receipts, delivery 
notes   

 Grain stored in Tunyai transitional store inventoried  
as assorted grains-green grams, cowpeas, pigeon 
peas &  sorghum(2,250 Kgs in store) 

 Farmer based inventory records in terms of 
production and sales made to the markets 

 Over 20 grain storage pass books issued to farmers 
 53 saving pass books issued to Wamiuka and  Tunyai 

CV 
 Bulking and collective selling embraced by farmers 

in Tunyai 
 

5.Build  M& E capacity 
  Training  on M&E 

M&E Tools 
List of attendants 

 All trainings and meetings have attendance/sign in 
sheets 

 Photos of the events to be undertaken 
 Completion of event forms 

 
 
Tigania West 
 

Activities Deliverables Activity Status  
 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores 
established 

 One store has been leased for one year by 
farmers whereas FCI has contributed rent for 
three months. 

 The store has been branded and grain Stored. 

2. Procurement of drying / 
quality control equipment 
and hermetic cocoons 

 

Sieves, sampling 
spears and stores 
handling gears 

 One hand sheller  has been given to Mbeu CV 

 Handling gears. i.e. Aprons & gumboots have 
procured and given to CVs 
 

5. Capacity building and 
training of store personnel 
  Development of training 

materials outline 
  Hiring resource person 
 Training 

Practical 
implementation 
of skills acquired 

 A model crib for maize drying, a simple model 
drier has been given to a CV for demonstration 
& training purposes. 

 MOA Officer was engaged to train on storage 
 

7. Develop training materials 
for  trainers, farmers and 
buyers 

 Commercial village 
training materials 

Training modules   Simple training material on group dynamics has 
been developed.  



 
Farm Concern International (FCI) 
USAID/COMPETE 

6 

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial 
Village sub-committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 14 finance sub- committee members were 
trained on savings and investment. 

 33 farmers were trained  

Community technical farmers 
(COTEFs) capacity building 
 Conduct training workshops 

COTEFs 
attendance 

 25 CVFs were trained on collective marketing 
and storage. 

 

10. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer 

seller business forums to  
 Negotiation on trade 

parameters between 
commercial village farmers 
and key identified buyers 

Key buyers 
identified and 
linked to 
commercial 
villages  

 One Buyer seller forum was conducted with 
attendance of 30 farmers from Mbeu 
commercial village.  

 Two buyers were linked to commercial villages. 
 

11. Link input suppliers with 
commercial village producers  
 Hold field days 
 Collective sourcing for 

inputs  

Number of input 
suppliers 

 Input supplier; Farmchem Company has been 
linked to two commercial villages and have 
agreed to supply farmers with input at a 
discounted price. 

 Kshs.150, 000 has already been collected and 
saved for input purchase.  

 Saving is on going.  

13. Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, sorting 

and quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, 
receipts, delivery 
notes   

 200  grain pass book has been issued to farmers 

 Assorted pulses & maize have been bulked in 
Mbeu Commercial village store 

  

 Beans – 10,380 Kgs 

 Cow peas  - 1350 Kgs 

 Maize  -   22500Kgs 

 Pigeon peas -  90 Kgs 

 Dolichos -       900 Kgs 

 Green grams  - 4000Kgs 

Jinja 
 

Activities Deliverables Activity Status  
 

1. Selection of commercial 
village stores  
 Stores identification and 

Stores 
established 

 2 Transitional stores have been identified and 
branded 
Nakajo (Buyengo sub county) commercial village 
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negotiation 
 Stores branding 

store 
Namagera (Butagaya sub county) commercial 
village store 

2. Procurement of drying / 
quality control equipment 
and hermetic cocoons 

 

Sieves, sampling 
spears and stores 
handling gears 

 2 Cocoons have been issued to farmers 
Bituli (Butagaya Sub county) Commercial Village 
Mbaale (Buyengo sub county) Commercial 
Village 

 4 Sieves were issued to farmers;  
- 2 at Nakajo CV store 
- 2 at Namagera CV store  

 2 food handling gears were distributed to 
farmers;- 

- 1 at Nakajo CV store 
- 1 at Namagera CV store 

 

5. Capacity building and 
training of store personnel 
  Development of training 

materials outline 
  Hiring resource person 
 Training 

Practical 
implementation 
of skills acquired 

 2 Store personels were trained for Namagera 
and Nakajo CV stores 

 Training materials like crib, drying tray, 
moisture metres, tarpaulin, pallets, jute bags 
are in place 
 

7. Develop training materials 
for  trainers, farmers and 
buyers 

 Commercial village 
training materials 

Training modules   Training materials like crib, drying tray, 
moisture metres, tarpaulin, pallets, jute bags 
are in place for trainers, farmers and buyers and 
are being used to train farmers through 
demonstrations 

 

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial 
Village sub-committees and 
Warehouse management 
committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 Trainings; 17 trainings have been carried out in 
Namagera, Bituli, Nakajo , Mbaale & Bulakabya 
CV 

 316 Male , 239 Female were trained on pre & 
post harvest handling , quality management, 
collective marketing and bulking 
 

Community technical farmers 
(COTEFs) capacity building 
 Conduct training workshops 

COTEFs 
attendance 

 40 COTEFs attended the trainings 

10. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer 

seller business forums to  
 Negotiation on trade 

parameters between 

Key buyers 
identified and 
linked to 
commercial 
villages  

 FCI held business discussion forums with Hilltop 
limited company at an advanced stage of 
partnership agreement. 
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commercial village farmers 
and key identified buyers 

11. Link input suppliers with 
commercial village producers  
 Hold field days 
 Collective sourcing for 

inputs  

Number of input 
suppliers 

 Farmers have been linked to Modern farmers 
input supplier 

 Collective input sourcing by farmers with 
Hangzou input supplier 

12. Grow awareness on 
storage infrastructures 
services provided by FCI and 
COMPETE and benefits of 
utilizing this infrastructures. 
 Courtesy calls [MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Number of 
attendants 

 17 village business forums have been conducted 
to create awareness on storage infrastructure 

 
 

13. Collection, bulking 
cleaning, sorting, drying, 
storage 
 Collective bulking, sorting 

and quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, 
receipts, delivery 
notes   

 Nakajo Commercial village has already bulked 
1500kg of maize 

 Namagera Commercial village has bulked 
2000kgs 

 Bulking is ongoing as the harvest continues\ 

  Trainings has been conducted on store 
management, Record keeping; Ledger books, 
grain saving books, files have been issued to 
each store to ensure proper record keeping 
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Supporting Documents 
 

            
Training on storage & collective marketing        Buyer seller forum in progress 
 
 

 
 
CPG business forum in Imenti South 
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Sale Receipt  for inputs bought collectively by Marega CV 
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Buyer seller forum attendance list 
 
 
 
 
 
 
 
 
 
 


